Grantee: North Carolina-NCORR

Grant: P-19-NC-37-0DD2
January 1, 2022 thru March 31, 2022 Performance

Grant Number: Obligation Date: Award Date:
P-19-NC-37-0DD2

Grantee Name: Contract End Date: Review by HUD:

North Carolina-NCORR Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$542,644,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$0.00 $0.00

Total Budget:
$542,644,000.00

Disasters:

Declaration Number
FEMA-4393-NC

Narratives
Disaster Damage:

On September 14, 2018 Hurricane Florence made landfall near Wrightsville Beach in New Hanover County, North Carolina. In
the days prior to landfall, Florence had exhibited wind speeds typical of a Category 4 Hurricane but was downgraded to
Category 1 before eventual landfall

Despite the downgrade in intensity, Florence inundated parts of North Carolina and was the wettest tropical cyclone in the
history of the Carolinas with rainfall totals greater than 25 - 35 inches in parts of the State. The rainfall intensity, combined
with the slow-moving southwest track of the system and large wind field contributed to historic flooding across Southeastern
and Central North Carolina. The rainfall fed the Cape Fear, Lumberton, and Waccamaw Rivers and lead to intense riverine
flooding, damaging infrastructure, homes, and businesses in the surrounding area. More than nine river gauges registered
flood conditions greater than a 500year event. The majority of damage caused by Hurricane Florence is due to this extended
rainfall as the storm trekked southwest slowly through coastal North Carolina for six days.

In addition to rainfall, Florence drove a record-breaking storm surge of 9 - 13 feet. The result of the storm surge, rainfall, and
river overflow was catastrophic and life-threatening floods for a massive geographical extent of the State.

Recovery Needs:

The State of North Carolina consulted multiple resources to better understand the unmet recovery needs relative to housing,
infrastructure, and economic revitalization following the catastrophic impacts of Hurricane Florence. The following analysis
identifies the effects, longterm recovery needs, and recovery priorities relative to the CDBG-DR allocation provided to the
State to perform disaster recovery activities. The unmet recovery needs analysis considers the impacts of DR - 4393, the
presidentially-declared disaster designation for Hurricane Florence. Where feasible, recovery programs are taken in context
with the ongoing recovery needs relative to the impacts of Hurricane Matthew to find efficiencies in planning, program
design, and eventual program implementation.

The foundation of the analysis of the unmet recovery need concerning housing is the State of North Carolina Housing Impact
Assessment, completed by the Federal Housing Recovery Support Team (RSF) in coordination with HUD on March 12, 2019.
The results of the Housing Impact Assessment were compared to the requirements set forth in 85 FR 4681 and previous
Federal Register Notices. Where necessary, the Housing Impact Assessment assumptions were built upon or modified to
better meet HUD guidance on the unmet housing recovery need methodology set therein.

Other data sources were necessary to complete the analysis of unmet infrastructure recovery needs and the analysis of
economic impacts from the storm. The analysis is based on data provided by state and federal agencies, impacted areas,
local nonprofits and other stakeholders, the U.S. Census Bureau, the U.S. Small Business Administration (SBA), The Federal
Emergency Management Agency (FEMA), and other sources. The North Carolina State Office of Budget and Management
(NCOSBM) drafted multiple reports in October 2018 that cataloged initial impacts and provided an estimate of the unmet
recovery needs at that time. This groundwork was necessary to develop the current unmet recovery needs analysis. The full
NCOSBM report is available at https://files.nc.gov/ncosbm/documents/files/Florence_Report_Full_rev20181016v10.pdf.

The analysis includes details specific to the HUD-identified most impacted and distressed (MID) areas as well as other
impacted areas. The analysis provides details on the assistance received to date, catalogs any pre-existing challenges these
impacted communities face, and provides the foundation for delivering recovery programming that seeks to cure the effects
of the disaster while also preparing North Carolina for future disaster events.

NCORR is charged with administering CDBG-DR funds as Grantee to HUD. Therefore, NCORR has sought to develop an unmet
needs analysis which is true to the conditions in the State using the best available data and resources to help inform the
disaster recovery. NCORR understands that future information may become available that would adjust the findings of the
unmet needs analysis. Changes to the Action Plan may result if additional funds become available or if new information is
discovered during program planning, development, and delivery that informs a more beneficial recovery.
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Overall
Total Projected Budget from All Sources

B-19-DV-37-0001
B-19-DV-37-0002

Total Budget
B-19-DV-37-0001
B-19-DV-37-0002

Total Obligated
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002

Program Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002
Program Income Drawdown

B-19-DV-37-0001
B-19-DV-37-0002

Program Income Received
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Expended
B-19-DV-37-0001
B-19-DV-37-0002

HUD Identified Most Impacted and Distressed
B-19-DV-37-0001
B-19-DV-37-0002

Other Funds

Match Funds
Non-Match Funds
Funds Expended

Overall
NCORR

This Report Period

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage
Minimum Non Federal Match
Overall Benefit Amount
Limit on Public Services
Limit on Admin/Planning
Limit on Admin

Most Impacted and Distressed

Overall Progress Narrative:

Target
70.00%

$.00

$357,059,752.00

$.00
$.00
$.00
$.00

$15,000,000.00

$9,303,000.00
$5,697,000.00

$15,000,000.00

$9,303,000.00
$5,697,000.00
$972,450.55
($2,104,497.40)
$3,076,947.95
$7,213,150.43
$4,534,752.80
$2,678,397.63
$7,213,150.43
$4,534,752.80
$2,678,397.63
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$7,107,497.43
$4,429,099.80
$2,678,397.63
$5,807,784.90
$3,658,827.16
$2,148,957.74

$0.00
$0.00
$0.00

This Period
$7,107,497.43

Projected
64.54%

$.00
$246,903,020.00
$.00
$32,558,640.00
$27,132,200.00
$338,301,742.00

To Date
$415,127,240.00

$257,442,880.00
$157,684,360.00
$415,127,240.00
$257,442,880.00
$157,684,360.00
$63,043,108.00
$35,823,330.50
$27,219,777.50
$44,439,533.35
$28,684,565.88
$15,754,967.47
$44,439,533.35
$28,684,565.88
$15,754,967.47
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$44,333,880.35
$28,578,912.88
$15,754,967.47
$35,588,891.18
$22,978,677.60
$12,610,213.58

$0.00
$0.00
$0.00

To Date
$ 44,333,880.35

Actual

N/A

$.00

$.00

$.00

$.00

$.00
$35,588,891.20

During the reporting period, the HUD approval of Substantial Action Plan Amendment 3 reallocated the Small Rental Repair
and Construction Trades Training Programs to the Affordable Housing Development and Homeowner Recovery Program.
DRGR was updated to match APA3. Affordable Housing Development added multiple Affordable Housing projects to assist
MID counties with the development and funding for low- and moderate-income multi-family housing. Outreach efforts for
Section 3 New Rule implementation were started. The Housing Recovery Program has completed the construction of 18
Single-family homes, including an elevated Mobile Home replacement this quarter for both low- and moderate-income and
urgent need beneficiaries. The Bladen County Water Drainage Planning Study reached 50% completion during the quarter.
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During the quarter, NCORR implemented HUD Section 3 New Rule, including approving NCORR Section 3 Policy Manual
effective March 11, 2022, and providing a two-day training session with our HUD-provided technical assistance firm, Capital
Access, to NCORR staff in January. Additionally, NCORR Monitoring and Compliance planned and generated a Section 3
technical assistance training program for NCORR program managers and staff, beginning mid-April. Training for sub-
recipients, partner agencies, and contractors will be from late April to early May. NCORR is working with sub-recipients to
ensure the project implementation plan is part of current bid packets and a Section 3 overview provided as part of pre-bid
conferences. NCORR will continue to collect, review, and retain Section 3 reports in effect under the Old Rule. Efforts to
attain HUD New Rule Targeted Section 3 benchmarks for housing projects throughout the 14 MID counties and the out-of-
state construction of manufactured and modular housing underway.

NCORR has continued the engagement of a planning study from the University of North Carolinadiis Development Finance
Initiative to identify suitable locations and methods to provide new affordable housing, focusing on housing accessibility,
affordability, and characteristics that match the local character. Program design is underway on a homeownership assistance
program to expand access to homeownership for low- and moderate-income households in storm-impacted areas. The Public
Housing Restoration Fund finalized its program policies and manuals this quarter and expects to launch in very early Q2.

NCORR also established a new full-time Fair Housing and Reasonable Accommodations role to address reasonable

accommodations, fair housing considerations, and improving fair housing policies throughout NCORR programming.

AAQ submitted for DRGR issue not allowing total expended funds to be reported during the period to date, which limited

total expenditures reported for Bladen County Planning.

Project Summary
Project #, Project Title

101, Administration
B-19-DV-37-0001
B-19-DV-37-0002

102, Planning & Capacity
B-19-DV-37-0001
B-19-DV-37-0002

103, Homeowner Recovery Program
B-19-DV-37-0001
B-19-DV-37-0002

105, Affordable Housing Development Fund
B-19-DV-37-0001
B-19-DV-37-0002

106, Small Rental Repair Program
B-19-DV-37-0001
B-19-DV-37-0002

107, Code Enforcement and Compliance Support Program
B-19-DV-37-0001
B-19-DV-37-0002

108, Construction Trades Training Program
B-19-DV-37-0001
B-19-DV-37-0002

110, Public Housing Restoration
B-19-DV-37-0001
B-19-DV-37-0002

111, Homeownership Assistance
B-19-DV-37-0001
B-19-DV-37-0002

112, Housing Counseling Fund
B-19-DV-37-0001
B-19-DV-37-0002

9999, Restricted Balance
B-19-DV-37-0001
B-19-DV-37-0002

This Report

Program Funds
Drawdown

$1,083,799.14
$644,889.79
$438,909.35
$135,150.37
$123,351.42
$11,798.95
$6,014,368.37
$3,778,879.49
$2,235,488.88
$0.00

$0.00

$0.00
($20,167.45)
($12,367.90)
($7,799.55)
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

To Date

Project Funds
Budgeted

$27,132,200.00
$16,826,050.00
$10,306,150.00
$5,426,440.00
$3,365,210.00
$2,061,230.00
$374,424,360.00
$232,199,490.00
$142,224,870.00
$109,455,240.00
$67,878,732.32
$41,576,507.68
$0.00

$0.00

$0.00
$5,426,440.00
$3,365,210.00
$2,061,230.00
$0.00

$0.00

$0.00
$16,279,320.00
$10,095,630.00
$6,183,690.00
$3,000,000.00
$1,860,451.79
$1,139,548.21
$1,500,000.00
$930,225.89
$569,774.11
$0.00

$0.00

$0.00

Program Funds

Drawdown

$5,181,988.57
$3,358,925.79
$1,823,062.78
$159,239.79
$142,944.97
$16,294.82
$39,098,304.99
$25,182,695.12
$13,915,609.87
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

(I,
Il
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Activities

Project #/ 101/ Administration
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Grantee Activity Number: 999ADM1002

Activity Title: Administration

Activity Type:
Administration

Project Number:

101

Projected Start Date:
04/26/2020

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-19-DV-37-0001
B-19-DV-37-0002

Total Budget
B-19-DV-37-0001
B-19-DV-37-0002

Total Obligated
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002

Program Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002
Program Income Drawdown

B-19-DV-37-0001
B-19-DV-37-0002

Program Income Received
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Expended
NCORR

Most Impacted and Distressed Expended
B-19-DV-37-0001
B-19-DV-37-0002

Activity Description:

Funds will be used by North Carolina Office of Recovery and Resiliency for the cost incurred for general

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
08/16/2026

Completed Activity Actual End Date:

Responsible Organization:

NCORR

Jan 1 thru Mar 31, 2022 To Date

$0.00 $54,264,400.00
$0.00 $27,132,200.00
$0.00 $27,132,200.00
$0.00 $54,264,400.00
$0.00 $27,132,200.00
$0.00 $27,132,200.00
$0.00 $13,000,000.00
$0.00 $8,000,000.00
$0.00 $5,000,000.00
$1,083,799.14 $5,181,988.57
$644,889.79 $3,358,925.79
$438,909.35 $1,823,062.78
$1,083,799.14 $5,181,988.57
$644,889.79 $3,358,925.79
$438,909.35 $1,823,062.78
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,083,799.14
$1,083,799.14

$5,181,988.57
$5,181,988.57

$867,039.31 $4,145,590.84
$515,911.83 $2,687,140.62
$351,127.48 $1,458,450.22

operations for the implementation of the CDBG-DR program.

Location Description:

Administration Cost

Activity Progress Narrative:

Community Development Systems
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During the reporting period prior period administrative expenditures for contract staff were reported.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
Project #/ 102 / Planning & Capacity
6
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Grantee Activity Number: 017PLN9102
Activity Title: Bladen County - Drainage Study

Activity Type:

Planning

Project Number:

102

Projected Start Date:
04/19/2021

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

B-19-DV-37-0001
B-19-DV-37-0002

Total Budget
B-19-DV-37-0001
B-19-DV-37-0002

Total Obligated
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002

Program Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002
Program Income Drawdown

B-19-DV-37-0001
B-19-DV-37-0002

Program Income Received
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Expended
Bladen County

Most Impacted and Distressed Expended
B-19-DV-37-0001
B-19-DV-37-0002

Activity Description:

Activity Status:
Under Way

Project Title:

Planning & Capacity
Projected End Date:
06/29/2026

Completed Activity Actual End Date:

Responsible Organization:
Bladen County

Jan 1 thru Mar 31, 2022 To Date

$0.00 $2,299,500.00
$0.00 $1,149,750.00
$0.00 $1,149,750.00
$0.00 $2,299,500.00
$0.00 $1,149,750.00
$0.00 $1,149,750.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $0.00
$105,653.00 $105,653.00
$105,653.00 $105,653.00
$0.00 $0.00
$105,653.00 $105,653.00
$105,653.00 $105,653.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$105,653.00 $105,653.00
$105,653.00 $105,653.00
$0.00 $0.00

An engineering assessment and planning report for several towns' drainage and storm water drainage systems within Bladen

County, North Carolina.

Location Description:

Bladen County, NC: Towns of Bladenboro, Clarkton, Dublin, Elizabethtown, Tar Heel, and White Lake.

Activity Progress Narrative:

During the reporting period Bladen County has had no further grant awards related to the NCORR Hurricane
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Matthew Storm Recovery program. Storm Water Drainage Study is at 50% completion by the County’s selected and contracted
engineer. The study is forecasted to be completed in Q3 2022. AAQ was submitted for DRGR System issue limiting full
reporting of funds expended during the reporting period. Pursuant to 24 CFR Part 58.34(a)(3)(8) Environmental and other
studies, the above-mentioned project activities have been exempted. No choice limiting actions have been taken.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: 999PLN9102
Activity Title: Planning - NCORR

Activity Type: Activity Status:

Planning Under Way

Project Number: Project Title:

102 Planning & Capacity

Projected Start Date: Projected End Date:

04/26/2020 08/16/2026

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A NCORR

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $5,386,160.00
B-19-DV-37-0001 ($982,155.00) $2,693,080.00
B-19-DV-37-0002 ($601,455.00) $2,693,080.00

Total Budget ($1,583,610.00) $5,386,160.00
B-19-DV-37-0001 ($982,155.00) $2,693,080.00
B-19-DV-37-0002 ($601,455.00) $2,693,080.00

Total Obligated ($4,007,382.00) $269,308.00
B-19-DV-37-0001 ($2,092,129.50) $123,330.50
B-19-DV-37-0002 ($1,915,252.50) $145,977.50

Total Funds Drawdown $29,497.37 $53,586.79
B-19-DV-37-0001 $17,698.42 $37,291.97
B-19-DV-37-0002 $11,798.95 $16,294.82

Program Funds Drawdown $29,497.37 $53,586.79
B-19-DV-37-0001 $17,698.42 $37,291.97
B-19-DV-37-0002 $11,798.95 $16,294.82
Program Income Drawdown $0.00 $0.00

B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00

Program Income Received $0.00 $0.00
B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00

Total Funds Expended $29,497.37 $53,586.79
NCORR $29,497.37 $53,586.79

Most Impacted and Distressed Expended $23,597.90 $42,869.43
B-19-DV-37-0001 $14,158.74 $29,833.58
B-19-DV-37-0002 $9,439.16 $13,035.85

Activity Description:

Funds will be used by North Carolina Office of Recovery and Resiliency to cover the planning capacity
building and service delivery costs incurred.

Location Description:

State of North Carolina

Activity Progress Narrative:

N Community Development Systems
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During the reporting period planning salaries for prior periods were expended.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
Project #/ 103 / Homeowner Recovery Program
10
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Grantee Activity Number: 999HRB1102
Activity Title: Homeowner Recovery Program

Activity Type:

Rehabilitation/reconstruction of residential structures
Project Number:

103

Projected Start Date:

03/31/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

B-19-DV-37-0001
B-19-DV-37-0002

Total Budget
B-19-DV-37-0001
B-19-DV-37-0002

Total Obligated
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002

Program Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002
Program Income Drawdown

B-19-DV-37-0001
B-19-DV-37-0002

Program Income Received
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Expended
NCORR

Most Impacted and Distressed Expended
B-19-DV-37-0001
B-19-DV-37-0002

Activity Description:

Activity Status:

Under Way

Project Title:
Homeowner Recovery Program
Projected End Date:

03/31/2026

Completed Activity Actual End Date:

Responsible Organization:

NCORR

Jan 1 thru Mar 31, 2022 To Date

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$1,404,848.31
$850,711.43
$554,136.88
$1,404,848.31
$850,711.43
$554,136.88
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$1,404,848.31
$1,404,848.31
$1,123,878.64

$680,569.14
$443,309.50

$211,631,160.00
$105,815,580.00
$105,815,580.00
$211,631,160.00
$105,815,580.00
$105,815,580.00
$13,602,140.00
$6,500,000.00
$7,102,140.00
$8,584,299.23
$5,542,577.44
$3,041,721.79
$8,584,299.23
$5,542,577.44
$3,041,721.79
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$8,584,299.23
$8,584,299.23
$6,867,439.35

$4,434,061.94
$2,433,377.41

The Homeowner Recovery Program will provide direct assistance in the form of grants benefitting homeowners that
experienced damage to their homes from Hurricane Florence and have remaining recovery needs. The Program includes
rehabilitation, repair, and reconstruction activities for single-family homes as well as elevation when necessary and flood
insurance subsidies to eligible homeowners. The Homeowner Recovery Program also funds Mobile/Modular Home HRB

replacement activities.

Location Description:

Damaged homes located within one of the FEMA |A disaster-declared counties for Hurricane Florence. Applicants may also be

located in MID counties.
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Activity Progress Narrative:

During the reporting period construction was completed for addresses with the beneficiary data reported, one mobile home
rehabilitation and reimbursement with the remainder being for single-family rehabilitations. Expenditures for construction
management, for temporary relocation assistance (TRA), and for construction rehab and reimbursement were reported.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 4 5/1305
# of Singlefamily Units 4 5/1305

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 4 0/0 0/0 5/1305 0.00
# Owner 0 0 4 0/0 0/0 5/1305 0.00
Activity Locations
Address City County State Zip Status / Accept

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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Grantee Activity Number: 999HRB1108
Activity Title: Homeowner Recovery Program

Activity Type:

Rehabilitation/reconstruction of residential structures
Project Number:

103

Projected Start Date:

03/31/2020

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

B-19-DV-37-0001
B-19-DV-37-0002

Total Budget
B-19-DV-37-0001
B-19-DV-37-0002

Total Obligated
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002

Program Funds Drawdown
B-19-DV-37-0001
B-19-DV-37-0002
Program Income Drawdown

B-19-DV-37-0001
B-19-DV-37-0002

Program Income Received
B-19-DV-37-0001
B-19-DV-37-0002

Total Funds Expended
NCORR

Most Impacted and Distressed Expended
B-19-DV-37-0001
B-19-DV-37-0002

Activity Description:

Activity Status:

Under Way

Project Title:

Homeowner Recovery Program

Projected End Date:

03/31/2026

Completed Activity Actual End Date:

Responsible Organization:

NCORR

Jan 1 thru Mar 31, 2022 To Date

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$5,000,000.00
$0.00
$5,000,000.00
$4,609,520.06
$2,928,168.06
$1,681,352.00
$4,609,520.06
$2,928,168.06
$1,681,352.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$4,609,520.06
$4,609,520.06
$3,687,616.05

$2,342,534.45
$1,345,081.60

$493,806,040.00
$246,903,020.00
$246,903,020.00
$493,806,040.00
$246,903,020.00
$246,903,020.00
$35,671,660.00
$20,700,000.00
$14,971,660.00
$30,514,005.76
$19,640,117.68
$10,873,888.08
$30,514,005.76
$19,640,117.68
$10,873,888.08
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$30,514,005.76
$30,514,005.76

$24,411,204.60
$15,712,094.14
$8,699,110.46

The Homeowner Recovery Program will provide direct assistance in the form of grants benefitting homeowners that
experienced damage to their homes from Hurricane Florence and have remaining recovery needs. The Program includes
rehabilitation, repair, and reconstruction activities for single-family homes as well as elevation when necessary and flood
insurance subsidies to eligible homeowners. The program also funds Mobile/Modular Home HRB replacement activities.

Location Description:

Damaged homes must be located within one of the FEMA |A disaster-declared counties for Hurricane Florence.
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Applicants may also be located in MID counties.

Activity Progress Narrative:

During the reporting period obligated funds were increased, and construction was completed for addresses reported with the
beneficiary data, an elevated mobile home replacement with the remainder being for single-family rehabilitations with
reimbursements. Expenditures for construction management, for temporary relocation assistance (TRA), and for construction

costs and reimbursements were reported.

Accomplishments Performance Measures
This Report Period

Total

# of Elevated Structures 1

This Report Period

Total
# of Housing Units 6
# of Singlefamily Units 6

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 6
# Owner 0 1 6

Activity Locations

Address City

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total
1/152

Cumulative Actual Total / Expected
Total
13/3045

13/3045

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 8/3045 13/3045 61.54
0/0 8/3045 13/3045 61.54
County State Zip Status / Accept

Activity Supporting Documents: None

Project #/
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Grantee Activity Number: 049AHD2408
Activity Title: Affordable Multfamily - Palatine Meadows

Activity Type: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

105 Affordable Housing Development Fund

Projected Start Date: Projected End Date:

07/22/2021 08/15/2026

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod-Income Housing NC Housing Finance Agency

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $5,000,000.00
B-19-DV-37-0001 $1,550,500.00 $2,500,000.00
B-19-DV-37-0002 $949,500.00 $2,500,000.00

Total Budget $2,500,000.00 $5,000,000.00
B-19-DV-37-0001 $1,550,500.00 $2,500,000.00
B-19-DV-37-0002 $949,500.00 $2,500,000.00

Total Obligated $0.00 $0.00
B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00

Program Funds Drawdown $0.00 $0.00
B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00
Program Income Drawdown $0.00 $0.00

B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00

Program Income Received $0.00 $0.00
B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00

Total Funds Expended $0.00 $0.00
NC Housing Finance Agency $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00
B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00

Activity Description:

To fund new construction of an Affordable Multifamily Rental Housing project - Palatine Meadows - a 60-unit apartment
community located in a MID (most impacted and distressed) county.

Location Description:
4140 Academic Drive New Bern, NC 28562 (CRAVEN COUNTY)

Activity Progress Narrative:

During the reporting period new activity budgets and performance projections for Palatine Meadows Multifamily
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Affordable Rental Housing were added.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources
No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
Project #/ 106 / Small Rental Repair Program
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Grantee Activity Number: 999SRM1508
Activity Title: Small Rental Repair Program

Activity Type: Activity Status:

Affordable Rental Housing Cancelled

Project Number: Project Title:

106 Small Rental Repair Program

Projected Start Date: Projected End Date:

06/30/2020 04/01/2022

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod NCORR

Overall Jan 1 thru Mar 31, 2022 To Date

Total Projected Budget from All Sources $0.00 $0.00
B-19-DV-37-0001 ($20,191,260.00) $0.00
B-19-DV-37-0002 ($12,367,380.00) $0.00

Total Budget ($32,558,640.00) $0.00
B-19-DV-37-0001 ($20,191,260.00) $0.00
B-19-DV-37-0002 ($12,367,380.00) $0.00

Total Obligated ($20,167.45) $0.00
B-19-DV-37-0001 ($12,367.90) $0.00
B-19-DV-37-0002 ($7,799.55) $0.00

Total Funds Drawdown ($20,167.45) $0.00
B-19-DV-37-0001 ($12,367.90) $0.00
B-19-DV-37-0002 ($7,799.55) $0.00

Program Funds Drawdown ($20,167.45) $0.00
B-19-DV-37-0001 ($12,367.90) $0.00
B-19-DV-37-0002 ($7,799.55) $0.00
Program Income Drawdown $0.00 $0.00

B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00

Program Income Received $0.00 $0.00
B-19-DV-37-0001 $0.00 $0.00
B-19-DV-37-0002 $0.00 $0.00

Total Funds Expended ($20,167.45) $0.00
NCORR ($20,167.45) $0.00

Most Impacted and Distressed Expended $0.00 $16,133.96
B-19-DV-37-0001 $0.00 $9,894.32
B-19-DV-37-0002 $0.00 $6,239.64

Activity Description:

The approval of a Substantial Action Plan Amendment eliminated the Small Rental Repair Program, and this activity was
canceled following the completion of expenditure adjustments.

The Small Rental Repair Program will provide assistance to landlords whose rental units experienced damage and have not
been repaired or reconstructed. The program is reserved for small rental structures, including single family rental units,
duplexes, triplexes, and buildings with four or fewer units. The program differs from the Affordable Housing Development Fund
in that landlords and owners of rental property will apply for assistance to repair directly, rather than providing proposals for new
construction of rental units. NCORR may provide owner-occupied property an opportunity to convert to small rental property, if
owner-occupied property owners apply for assistance and agree to comply with the terms of the Small Rental Repair Program.
The approval of a Substantial Action Plan Amendment eliminated the Small Rental Repair Program, and this activity will be
canceled following the completion of expenditure adjustments.
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Location Description:

Projects must be located in one of the disaster-declared counties for Hurricane Florence. Projects may also be located in MID

counties.

Activity Progress Narrative:

During the reporting period the approval of Substantial Action Plan Amendment 3 eliminated the Small Rental Repair Program.
Small Rental voucher revisions were approved moving admin costs to 999ADM1002, and expenditure adjustments were
reported. Additionally, this activity's budgets, obligated funds, and performance projections were reduced to zero. Finally, this
activity was canceled with the Small Rental Repair Program Project during the quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources

No Other Funding Sources Found

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Activity Supporting Documents: None
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